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ESTIMATE RUN 11/13/2008

ESTIMATE SUMMARY 16:05:36

CONTID: C16042A        ESTIMATE NO: 0005 PROG 2005

PCN: 16042A-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 4th Lane PERCENT TIME:

PROJECT NO: NH 1602-114                   

US 160 4th Lane

NAME OF ROAD: 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/31/2008 DATE TIME STARTED 05/13/2008

7353 S. EAGLE STREET DATE LET 04/03/2008 DATE WORK BEGAN 06/30/2008

 DATE AWARDED 04/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2008 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 05/13/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 29,503,493.25 PARTICIPATING $ $ 2,510,956.46

AWARD PROJECT AMT: 26,692,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
74,616.81

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -69,328.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.45

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/30/2010 ??:??:??

11/30/2010 ??:??:??

30.22%

20,586,854.36

2,510,956.46

2,585,573.27

2,516,244.57

$

$

$

$

8,916,638.89

0.00

8,916,638.89

270,924.68

9,187,563.57

-231,499.17

0.00

8,956,064.40

0.00

AMOUNT DUE 8,956,064.40 2,516,244.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,516,244.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

172.0
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PCN: 16042A-BID   ESTIMATE RUN 11/13/2008

PROJECT: NH 1602-114                   ESTIMATE NO: 0005 16:05:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HIGHWAY DESIGN & CONSTRUCTION 0.000 0.000

L S 0.000 0.00

26,531,000.00000 0.000 0.00

631-00100  
 

0006 ADDED ITEM (DOLLAR)/ HIGHWAY DESIGN & CONSTRUCTION 24,531,000.000 5,225,664.120

DOL 2,240,579.560 2,240,579.56

1.00000 7,466,243.680 7,466,243.68

900-00006  
 

0008 MOBILIZATION 1.000 0.500

L S 0.100 200,000.00

2,000,000.00000 0.600 1,200,000.00

626-00000  
 

0010 F/A MINOR CONTRACT REVISIONS 1,962,236.410 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0015 F/A PARTNERING 5,000.000 90.110

F A 0.000 0.00

1.00000 90.110 90.11

700-70011  
 

0020 F/A ASPHALT PAVEMENT INCENTIVE 39,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0025 F/A FUEL COST ADJUSTMENT 35,000.000 7,876.170

F A 0.000 0.00

1.00000 7,876.170 7,876.17

700-70016  
 

0030 F/A ROADWAY SMOOTHNESS INCENTIVE 13,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0035 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0040 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0045 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16042A-BID   ESTIMATE RUN 11/13/2008

PROJECT: NH 1602-114                   ESTIMATE NO: 0005 16:05:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 F/A WALL INSTRUMENTATION 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0055 F/A DISPUTE REVIEW BOARD 20,000.000 1,684.290

F A 1,000.000 1,000.00

1.00000 2,684.290 2,684.29

700-70035  
 

0060 FORCED ACCOUNTS FLAGGING 510.450 510.450

F A 0.000 0.00

1.00000 510.450 510.45

700-70036  
 

0061 FLAGGING 17,558.000 285.750

HOUR 262.750 6,726.40

25.60000 548.500 14,041.60

630-00000  
 

0065 F/A RELOCATE UTILITIES 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100  
 

0070 F/A DEMOLISH BUILDING 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70135  
 

0075 F/A SIGNING (INTERPRETIVE SIGN) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70370  
 

0100 ADDED ITEM (DOLLAR)/ PRIMAVERA LICENSE 1,542.090 1,542.090

DOL 0.000 0.00

1.00000 1,542.090 1,542.09

900-00006  
 

0105 DRILLED CAISSON (36 INCH) 92.300 0.000

LF  92.300 23,998.00

260.00000 92.300 23,998.00

503-00036  
 

0110 WATERSTOP (HYDROPHILIC) 1,550.000 0.000

LF  0.000 0.00

8.10000 0.000 0.00

518-00100  
 

0115 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 50.500 0.000

SF  22.500 292.50

13.00000 22.500 292.50

630-80344  
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PCN: 16042A-BID   ESTIMATE RUN 11/13/2008

PROJECT: NH 1602-114                   ESTIMATE NO: 0005 16:05:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 ADDED ITEM (DOLLAR)/ WETLAND MITIGATION CREDITS 74,410.000 0.000

DOL 38,360.000 38,360.00

1.00000 38,360.000 38,360.00

900-00006  
 

1000 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1005 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 710 - 2.5" ELEC. CONDUIT 2,040.000

DOL 0.000 0.00

1.00000 2,040.000 2,040.00

1005 MATERIAL ALLOWANCE ITEM 715 - 3" ELEC. CONDUIT 438.000

DOL 0.000 0.00

1.00000 438.000 438.00

1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL CENTER 1,315.000

DOL 0.000 0.00

1.00000 1,315.000 1,315.00

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT 19,435.000

DOL 0.000 0.00

1.00000 19,435.000 19,435.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS - THRU 
9/30/08

173,079.870

DOL -173,079.870 -173,079.87

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS - 
THRU 10/31/08

0.000

DOL 122,079.870 122,079.87

1.00000 122,079.870 122,079.87
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT 0.000

DOL 20,076.610 20,076.61

1.00000 20,076.610 20,076.61

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) (QL) 0.000

DOL 59,202.000 59,202.00

1.00000 59,202.000 59,202.00

1005 MATERIAL ALLOWANCE ITEM 735-LIGHT STD ALUM 0.000

DOL 36,128.000 36,128.00

1.00000 36,128.000 36,128.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 0.000

DOL 7,478.400 7,478.40

1.00000 7,478.400 7,478.40

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT 0.000

DOL 2,731.800 2,731.80

1.00000 2,731.800 2,731.80

CAT 0200 $2,585,573.27 9,026,563.57CURRENT AMT 29,342,493.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0080 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

63,000.00000 1.000 63,000.00

620-00005  
 

0085 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

90,000.00000 1.000 90,000.00

620-00012  
 

0090 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

620-00020  
 

CAT 0400 $0.00 161,000.00CURRENT AMT 161,000.00 $$

PROJECT TOTAL 2,585,573.27 $ 9,187,563.57CURRENT AMT 29,503,493.25 $$


